

PROJECT TASKS	2023			2024												2025									
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	
Task 1: Project Management and Coordination			▲1																						
Task 2: Analysis								▲1	▲1	▲2	▲2	▲2	▲3	▲3	▲3										
Task 3: Public Involvement						★	★					★	★						★	★			★		
Task 4: Project Prioritization																		▲4	▲4	▲4					
Task 5: MTP Financial Plan																			▲5	▲5	▲5				
Task 6: Final Report																							▲6	▲6	

- ★ Public Meetings
  - ★ Stakeholder Committee Meetings
  - ★ Adoption by MPO
  - ▲ Denotes Draft Version of Deliverables
  - Denotes VLMPO Review Period
  - ▲# Denotes Final Version of Deliverables
- | Milestone | Project Milestone Deliverables            |
|-----------|---|
| 1         | Existing Conditions Report                |
| 2         | Future Needs Report                       |
| 3         | Scenarios Report                          |
| 4         | Fiscal Constraints                        |
| 5         | Preferred Investments and Strategy Report |
| 6         | Adoption and Plan Document                |