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INTRODUCTION 
The Valdosta‑Lowndes Metropolitan Planning Organization (VLMPO) was established in 2003 following 
its designation under the 2000 Census. As the federally recognized transportation planning organization 
for the region, the VLMPO is responsible for conducting a continuing, cooperative, and comprehensive 
(3‑C) transportation planning process for Lowndes County and the urbanized areas of Berrien, Brooks, 
and Lanier Counties. The Metropolitan Planning Area includes the municipalities of Dasher, Hahira, Lake 
Park, Ray City, Remerton, and Valdosta. 

The Governor of Georgia designated the Southern Georgia Regional Commission (SGRC) as the host 
agency for the VLMPO. As an 18‑county regional planning and intergovernmental coordination 
organization, the SGRC provides staffing, administrative support, and technical expertise to carry out 
federally required metropolitan transportation planning activities. This work is conducted in coordination 
with federal, state, and local agencies and is governed by formal agreements, including the 
Memorandum of Understanding (MOU). 

Daily MPO operations are administered by the SGRC Transportation Department. The VLMPO operates 
through a structured, committee‑based framework consisting of the Policy Committee (PC), Technical 
Advisory Committee (TAC), and Citizens Advisory Committee (CAC). This coordinated structure supports 
the metropolitan transportation planning process. 

Through professional guidance, technical analysis, and public involvement, the VLMPO works to address 
the current and future transportation needs of the metropolitan planning area.
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Figure 1: Valdosta Urbanized Area and the VLMPO Planning Area 
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VLMPO COMMITTEE STRUCTURE 
The VLMPO operates through three standing committees that form the foundation of cooperative 
transportation planning and decision-making within the metropolitan planning area. 

Policy Committee (PC) 
The Policy Committee serves as the primary decision-making body of the VLMPO. It is composed of 
principal elected and appointed officials representing local governments and intermodal transportation 
providers. The PC adopts the Metropolitan Transportation Plan (MTP), Transportation Improvement 
Program (TIP), Unified Planning Work Program (UPWP), and other MPO policy actions. 

Technical Advisory Committee (TAC) 
The Technical Advisory Committee includes staff from federal, state, and local agencies, along with 
representatives from organizations with transportation or planning expertise. The TAC provides 
technical review and evaluation of transportation plans, and projects, ensuring analytical validity, 
project readiness, financial feasibility, and consistency with regional goals. 

Citizens Advisory Committee (CAC) 
The Citizens Advisory Committee consists of community members with an interest in transportation 
issues. 

The CAC: 

• Communicates community perspectives to the Policy Committee
• Shares information with residents regarding transportation plans and policies
• Ensures community priorities are reflected in the planning process

This committee-based framework integrates policy direction, technical expertise, and public input to 
support informed and transparent decision-making. 
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Figure 2: VLMPO Organizational Chart 

 

 
6



UPWP BACKGROUND 
PURPOSE OF THE UNIFIED PLANNING WORK PROGRAM (UPWP) 
The Unified Planning Work Program (UPWP) outlines the transportation planning activities to be 
conducted during Fiscal Year 2027 and describes how federal planning funds, authorized under the 
Infrastructure Investment and Jobs Act (IIJA), will be programmed to support these activities. The 
UPWP identifies work elements, staffing responsibilities, anticipated products, schedules, and the 
allocation of Federal Highway Administration (FHWA) and Federal Transit Administration (FTA) 
metropolitan planning funds. 

 
All activities described in this UPWP are planning-level activities eligible under the FHWA 
Metropolitan Planning (PL) and FTA Section 5303 funding and do not include engineering design, 
construction, operational expenses, or capital expenditures. 

 
In accordance with 23 CFR Part 450, the UPWP reflects required elements of a performance-based 
and data-driven planning process. Planning activities support planning focus areas including safety, 
system performance, asset management, transit coordination, system reliability, multimodal 
accessibility, and meaningful public involvement, 

 
The UPWP aligns the objectives of the 2050 Metropolitan Transportation Plan (MTP) and the 
Common Community Vision (CCV) with federally required planning factors. Because these objectives 
are cross-cutting, they support multiple planning factors and UPWP work elements. 
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UPWP DEVELOPMENT PROCESS 
The FY 2027 Unified Planning Work Program (UPWP) was developed through a coordinated process 
involving VLMPO staff, member jurisdictions, GDOT, and MPO advisory committees. The 
development process ensures that planned activities reflect regional transportation priorities, available 
funding, federal requirements, and the adopted Metropolitan Transportation Plan (MTP). 

VLMPO staff initiated the UPWP development process by reviewing ongoing planning activities, 
evaluating progress under the FY 2026 UPWP, and identifying priority work elements for the 
upcoming fiscal year. Coordination with GDOT and partner agencies was conducted to ensure 
consistency with statewide planning priorities and funding guidance. 

The draft FY 2027 UPWP was presented to the TAC for review and technical input. Following the TAC 
review, the draft was presented to the Policy Committee for consideration and approval. The Citizens 
Advisory Committee (CAC) was provided the opportunity to review and comment on the draft 
document consistent with the adopted Participation Plan. 

Public notice of the draft UPWP and associated meeting materials are provided in accordance with 23 
CFR 450.316 and the VLMPO Participation Plan. The draft document was made available for public 
review prior to adoption. 

Following committee review and public input, the Policy Committee formally adopted the FY 2027 
UPWP. Any substantive amendments to the UPWP during the fiscal year will follow the procedures 
outlined in the Participation Plan and applicable federal requirements. 
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UPWP WORK ELEMENT STRUCTURE 
The Unified Planning Work Program (UPWP) organizes all work activities into five major sections: 

• Program Administration 
• Public Involvement 
• Data Collection 
• System Planning 
• Safe & Accessible Transportation Options 

 
These five sections describe the agencies or partners responsible for each planning activity and 
outline the work necessary to support the Transportation Improvement Program (TIP) and the ongoing 
implementation of the Metropolitan Transportation Plan (MTP), currently the 2050 MTP. They also 
support the development and eventual adoption of the next MTP. Public involvement remains a central 
component of the planning process and is integrated throughout numerous work elements in the 
UPWP. 
 
The VLMPO receives funding from two U.S. Department of Transportation sources: Federal Highway 
Administration (FHWA) Planning (PL) funds and Federal Transit Administration (FTA) Section 5303 
funds for metropolitan transportation planning. PL funds are distributed through the Georgia 
Department of Transportation (GDOT) with an 80% federal share, a 4% match provided by the 
Southern Georgia Regional Commission, and the remaining 16% shared by the City of Valdosta and 
Lowndes County. FTA Section 5303 funds receive a 10% match from GDOT, a 2% match from the 
Southern Georgia Regional Commission, and the remaining 8% is shared by the City of Valdosta and 
Lowndes County. 
 
While the Southern Georgia Regional Commission administers the VLMPO alongside other 
transportation and non-transportation programs, the PL funds programmed within this UPWP are 
restricted for use exclusively on transportation planning efforts within the Metropolitan Planning Area, 
as required under federal statutes and regulations. 
 
For purposes of preparing FTA grant applications, estimated Fiscal Year 2027 Section 5303 funds 
are identified within the appropriate work categories. These funds support coordinated transit 
planning activities consistent with applicable federal requirements.
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UPWP AMENDMENTS AND ADMINISTRATIVE MODIFICATIONS 
The Unified Planning Work Program (UPWP) may be revised during the fiscal year to reflect changes 
in funding levels, planning priorities, project scope, or federal and state requirements. Revisions of the 
UPWP will be processed as either Amendments or Administrative Modifications, depending on the 
nature and magnitude of the change. 
 
UPWP Amendment 
A formal UPWP Amendment is required when there is: 

• Significant changes in the scope of work of an existing work element 
• The addition or deletion of a work element 
• A substantial reallocation of funding between work elements 
• A change in total federal funding amounts 
• A change that affects fiscal constraint 

 
UPWP Amendments require: 

• Review by the Technical Advisory Committee (TAC) 
• Review and recommendation by the Citizens Advisory Committee (CAC), as applicable 
• Public notice consistent with the adopted Participation Plan 
• Formal approval by the Policy Committee 

 
Approved Amendments will be submitted to GDOT for review and concurrence prior to 
implementation. 
 
Administrative Modification 
An Administrative Modification may be processed for minor revisions that do not significantly change 
the scope of work or affect fiscal constraint. 
 
Examples include: 

• Minor budget adjustments between line items within a work element 
• Revisions to project schedules 
• Clarification of work descriptions without substantive change 
• Corrections of typographical for formatting errors 

 
Administrative modifications do not require public review but will be documented and reported to the 
VLMPO Committees and GDOT as appropriate. 
 
All amendments and administrative modifications will comply with all applicable federal regulations 
and GDOT guidance. Updated versions of the UPWP will be maintained on the VLMPO website to 
ensure transparency and public accessibility. 

 
10



PUBLIC PARTICIPATION 
The VLMPO is committed to ensuring meaningful public involvement in all aspects of the metropolitan 
transportation planning process. Public participation activities are conducted in accordance with 23 
CFR 450.316 and the adopted VLMPO Participation Plan (PP). 

The Participation Plan establishes procedures for public notice, public meetings, document review 
periods, and the consideration of public comments related to the Metropolitan Transportation Plan 
(MTP), Transportation Improvement Program (TIP), Unified Planning Work Program (UPWP), and 
other MPO actions. 

Public notices are provided through multiple communication channels, including: 
• The VLMPO website
• Email distribution lists
• Social media platforms
• Local media outlets, as appropriate

Draft planning documents are made available for public review prior to adoption by the Policy Committee. 
Public comments received during designated review periods are documented and considered before final 
action is taken. 

The VLMPO ensures that public participation efforts are open and accessible. In accordance with Title VI 
of the Civil Rights Act of 1964 and other applicable federal requirements, the VLMPO offers public 
notices, complaint procedures, and language assistance services upon request. Reasonable 
accommodations are provided to support access for all participants. 

The VLMPO maintains transparency by making adopted planning documents, meeting materials, and 
UPWP amendments publicly available through the VLMPO website (at the following link MPO Work 
Program | Southern Georgia Regional Commission). 

Public involvement activities are evaluated periodically to ensure continued effectiveness and 
compliance with federal requirements. 

. 
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FY 2026 ACCOMPLISHMENTS AND FY 2027 PRIORITIES 

FISCAL YEAR ’26 ACCOMPLISHMENTS 
• Maintained a continuous, cooperative, and comprehensive transportation planning process by

participating in the GAMPO data and methods team and the VLMPO committee meetings and
other coordination efforts focused on transportation-related issues.

• Adopted the 2050 MTP (September 3, 2025).
• Adopted the 2027 UPWP (June 24, 2026).
• Adopted the Regional Transit Development Plan (September 3, 2025).
• Adopted GDOT’s PM1/Safety performance targets (December 3, 2025).
• FY2026 Mass Amendment completed for 2045 MTP and FY2024-2027 TIP.
• Hosted an Open House and held a public comment period for 2050 MTP, Regional Transit

Development Plan, FY27 UPWP, and the FY27-30 TIP.
• Appointed new member to the CAC committee.
• Completed an update of the VLMPO MOU (June 24, 2026).

FISCAL YEAR ’27 PRIORITIES 
• Finish and Adopt the FY 2027-2030 TIP.
• Complete a FY2027 Crash Report.
• Conduct additional amendments and administrative modifications to the 2050 MTP/FY 2024-

2027 TIP.
• Prepare the UPWP for FY 2028.
• Attend transit/multimodal and urban planning related virtual and in-person meetings, seminars,

conferences, and workshops offered by various organizations (GDOT, FTA, NTI American
Planning Association (APA), Georgia Planning Association (APA), AMPO/GAMPO etc.). Out of
state travel may be required.

• Complete a draft/final of an updated Participation Plan.
• Complete a draft/final Title VI/LEP update.

 
12



FHWA/FTA PLANNING FACTORS AND PLANNING EMPHASIS 

In accordance with 23 U.S.C. §134 and 23 CFR Part 450, the VLMPO metropolitan transportation 
planning process considers the ten federal planning factors in the development of the Metropolitan 
Transportation Plan (MTP), Transportation Improvement Program (TIP), and Unified Planning Work 
Program (UPWP). 

 
Within this UPWP, the planning factors guide how the VLMPO identifies tasks, allocates planning 
resources, conducts studies, and engages partner agencies and the public. They help ensure that 
planning activities support near term decision-making as well as long range goals for the region’s 
transportation system. Because transportation planning is interconnected, each UPWP work element 
is shaped by one or more federal planning factors. Improvements in areas such as safety, mobility, 
and system management often advance several federal objectives at the same time. 

 
The ten federal planning factors are: 

1. Support the economic vitality of the metropolitan area, especially by enabling global 
competitiveness, productivity, and efficiency. 

2. Increase the safety of the transportation system for motorized and non-motorized users. 

3. Increase the security of the transportation system for motorized and non-motorized users. 

4. Increase accessibility and mobility of people and freight. 

5. Protect and enhance the environment, promote energy conservation, improve quality of life, and 
promote consistency between transportation improvements and state and local planned growth 
and economic development patterns. 

6. Enhance the integration and connectivity of the transportation system across and between modes 
for people and freight. 

7. Promote efficient system management and operations. 

8. Emphasize the preservation of the existing transportation system. 

9. Improve the resiliency and reliability of the transportation system and reduce or mitigate 
stormwater impacts of surface transportation. 

10. Enhance travel and tourism. 
 
These planning factors are integrated throughout the VLMPO planning process and are reflected in 
the goals and objectives of the adopted 2050 Metropolitan Transportation Plan (MTP), project 
prioritization criteria within the Transportation Improvement Program (TIP), and the work activities 
outlined in this UPWP. 

 
UPWP work elements – including safety analysis, transit planning, data collection, performance 
monitoring, public participation, and long-range planning – support and address one or more of the 
federal planning factors. The VLMPO ensures that planning decisions, funding allocations, and 
project programming activities are consistent with these federally established considerations. 
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VLMPO 2050 MTP GOALS 
 
1. Safety and System Reliability 
Maintain and improve transportation system safety and accessibility for all users, and strengthen the 
overall resilience of the network against natural and human‑caused events. 

 
2. Infrastructure Condition 
Maintain an efficient, well‑functioning transportation system that supports residents, businesses, 
college and K‑12 students, and visitors throughout the Valdosta‑Lowndes MPO area. 

 
3. Congestion Reduction 
Encourage the implementation of Transportation Systems Management (TSM) and Transportation 
Demand Management (TDM) strategies to reduce congestion and promote cost‑effective alternatives 
to capacity expansion. 

 
4. Freight Movement and Economic Vitality 
Ensure a financially balanced transportation plan that strengthens economic development initiatives 
by improving the accessibility, connectivity, and movement of people and freight. 

 
5. Environmental and Community Impact Management 
Avoid, minimize, and appropriately manage adverse environmental and community impacts 
associated with transportation system development through sound planning, engineering, and 
operational practices. Transportation investments will be advanced in a manner that supports 
system safety, operational efficiency, and long‑term functionality, while complying with all applicable 
federal and state laws, regulations, and permitting requirements. 

 
5. Reduced Project Delivery Delays 
Support efficient system management and operation to reduce project delivery delays and enhance 
coordination throughout the planning and implementation process. 
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TABLE 1: 2050 MTP GOALS ALIGNMENT TABLE 

IIJA FACTORS IIJA NATIONAL 
GOALS 

GA 2050 SWTP/2021 
SSTP STATE GOALS 

VLMPO 2050 MTP 
GOALS 

Increasing the Safety 
and Security of the 

Transportation System 

Achieve a significant 
reduction in traffic fatalities 
and serious injuries on all 

public roads. 

Improve highway safety. 

Safety and System 
Reliability 

Improving the Risk 
Prevention and 

Reliability 

Enhance the performance of 
the transportation system 

while protecting the 
environment and improving 

reliability to extreme 
weather impacts and natural 

disasters. 

Support efforts to reduce the 
cost and time of goods 

delivery and to increase the 
efficiency of supply chains 

Emphasizing the 
Preservation of the 

Existing 
Transportation System 

Maintain the highway 
infrastructure asset system in 

a state of good repair. 

Evaluate options for 
improved connectivity and 
increased capacity within 

current revenue streams based 
on return-on-investment 

analysis 

Infrastructure 
Condition 

Enhancing the 
Integration and 
Connectivity 

Improve the efficiency of the 
surface transportation system 

and enhance connectivity 
across modes. 

Facilitate broadband and 
other technology deployment. 

Congestion Reduction 
Mobility 

Achieving a reduction in 
congestion on the National 

Highway System and 
improving the efficiency of 
the surface transportation 

system. 

Maintain and improve freight 
infrastructure for safety and 

performance 

Increasing 
Accessibility and 

Mobility of People and 
Freight 

Modernize freight 
infrastructure and operations 

Freight Movement 
and Economic Vitality 

Improve the national freight 
network, support rural 

communities' access to trade 
markets, and promote 

regional economic 
development. 

Expand use of existing and 
new data and technologies to 
support freight and logistics 

Supporting Economic 
Vitality 

Strengthening the global 
competitiveness and 

productivity of metropolitan 
areas and enhancing the 

efficiency of the 
transportation system. 

Increase access to jobs, 
goods, and services 

throughout emerging metros 
and rural Georgia. 

Support strategic economic 
development (e.g., Georgia 

Ready for Accelerated 
Development - GRAD sites). 

Protecting and 
Enhancing the 
Environment 

Enhance the performance of 
the transportation system 

while protecting and 
enhancing the natural 

environment. 

Improve emergency 
evacuation options. 

Environmental 
Protection and 

Emergency 
Preparedness 
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MAJOR PLANNING DOCUMENT UPDATE SCHEDULE 
Table 2: Planning Document Schedule 

Planning Document Adoption Year Next Required Update 

Metropolitan Transportation Plan (2050 MTP) FY2026 2031 

FY27-30 Transportation Improvement Program 
(TIP) 

FY2027 2029 (Next Cycle) 

FY27 Unified Planning Work Program (UPWP) FY2026 2027 

Participation Plan (PP) FY2027 2027 (Review/Update) 

Title VI/LEP Plan FY2027 2027 (Review/Update) 

Regional Transit Development Plan FY2025 2030 
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FUNDING/FINANCIAL OVERVIEW 

The FY 2027 Unified Planning Work Program (UPWP) is funded through Federal Highway 
Administration (FHWA) Metropolitan Planning (PL) funds and Federal Transit Administration (FTA) 
Section 5303 Metropolitan Planning funds. These federal planning funds support the metropolitan 
transportation planning process within the VLMPO planning area. 

 
FHWA PL funds are authorized under 23 U.S.C. §134 to support metropolitan transportation planning 
activities required under federal law. FTA Section 5303 funds are provided to support transit planning 
activities within urbanized areas and are administered through the Georgia Department of 
Transportation (GDOT). 

 
Both funding sources require a local match contribution from participating jurisdictions. The required 
non-federal share is provided through local funds contributed by VLMPO member governments in 
accordance with established funding agreements. 

 
All planning expenditures described in this UPWP are subject to federal cost principles outlined in 2 
CFR Part 200 and applicable GDOT financial management requirements. VLMPO staff coordinate 
with SGRC fiscal personnel to ensure accurate tracking of expenditures, proper allocation of direct 
and indirect costs, and compliance with reporting and reimbursement procedures. 

 
The following tables summarize anticipated funding allocations for each work element and funding 
source for FY 2027. 

 
Table 3: Work Element Budget Allocation 

 
 
 

MPO Urbanized 
Area 

 

Y410 Amount 
(Federal Share 

100%) 

  

Final PL Amount 
(Federal Share 

80%) 

 
 

Final PL Amount 
(Local Match 20%) 

 

Final PL 
Amount (Total: 
Federal+ Local) 

Valdosta $4,191.72 $163,476.66 $40,869.16 $204,345.82 

 
The UPWP budget is fiscally constrained, meaning that planned expenditures do not exceed 
reasonably anticipated revenues. Adjustments to funding allocations during the fiscal year will be 
made in accordance with the UPWP amendment procedures. 
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1. Program Administration 
 

1.1. Program Operations and Coordination  

Objective: To provide for the effective administration, coordination, and management of 
the MPO planning program and to support a continuous, cooperative, and 
comprehensive transportation planning process in compliance with applicable 
federal and state requirements. 

Previous Work 
FY2026: 

 Preparation of required reports, certifications and planning documents. 
o  MTP adopted (September 3, 2025) 
o UPWP adopted (June 3, 2026) 

 Prepared and submitted required financial reports and reimbursement 
requests. 

o Quarterly and annual reports 
o GAMPO Annual Conference (September 24-26, 2025) and Spring 

Meeting (March 30, 2026) requests. 
 Participated in Transportation Planning Organizations groups 

o GAMPO Data and Methods Subcommittee 
o AMPO Transit subcommittee 

 Updated and signed the Memorandum of Understanding with committee 
members (June 23-24, 2026) 

FY2027 Activities:  Implement and track planning documents, including MTP, TIP etc. 
 Maintain an updated planning document schedule. 
 Develop and maintain a VLMPO staff Standard Operating Procedure 

(SOP) handbook. 
 Coordinate and oversee SGRC-assigned staff in carrying out MPO 

planning activities. 
 Coordinate MPO planning activities with GDOT, FHWA, and member 

jurisdictions. 
 Manage and monitor the MPO planning budget, including tracking 

expenditures and preparing reimbursement requests for planning funds in 
accordance with GDOT requirements. 

 Contract administration and coordination with planning consultants. 
 Meet/Collaborate with FHWA, GDOT and other Georgia MPOs to satisfy 

transportation performance management requirements. 
 Prepare annual self-certification documentation. 
 Monitor planning expenditures to ensure consistency with the adopted 

UPWP budget and fiscal constraint requirements. 
 Coordinate with SGRC financial staff to ensure proper accounting of direct 

costs and local match contributions.  
 Maintain memberships in professional planning and transportation 

organizations that support the administration and implementation of the 
VLMPO metropolitan planning program. 

o AMPO 
o GAMPO 
o NADO 
o APA/GPA 
o Additional organizational memberships as deemed appropriate. 

 Maintain documentation supporting planning expenditures in accordance 
with federal cost principles (2CFR 200). 
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Resulting Product(s):  Quarterly and Annual Reports 
 Contracts and Financial Management 
 Planning Document Schedule 
 Personnel Management 
 SOP Handbook 
 MPO Self-certification documentation 
 Budget and Expenditure tracking records 
 Audit-support documentation 

 

Transportation Related Planning Activities of Other Agencies: None 
 

Target Start Date: July 1, 2026 Target End Date: June 30, 2027 
 

Lead Agency: SGRC Planning and Transportation Staff (VLMPO)  
Staff Support Consultant (as needed) 

 

Funding Source Agency Federal $ State $ SGRC $ Local $ Total $
MPO PL FHWA 67,025.42$      -$     3,351.28$  13,405.09$    83,781.79$      
Total 67,025.42$      -$     3,351.28$  13,405.09$    83,781.79$      

1.1 Program Operations and Coordination 
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1.2 Unified Planning Work Program 

Objective: To prepare annual VLMPO Unified Planning Work Program in accordance 
with 23 CFR 450 Subpart C, 23 CFR 420 Subpart A and USDOT/FHWA 
initiatives. 

Previous Work 
FY2026: 

 Administered and monitored implementation of the FY26 UPWP.
 Draft FY 2027 UPWP prepared during Q2 and Q3.
 Final FY2027 UPWP approved at June 2026 Meeting.

FY2027 Activities:  Develop, manage and amend the Unified Planning Work Program
(UPWP), including budget monitoring and task adjustments as necessary.

 Amend/Modify FY2027 UPWP for special/unfunded projects as needed.
 Draft FY28 UPWP during Q1 and Q2.
 Adopt FY28 UPWP.

Resulting Product(s):  Adopted UPWP and Amendments/modifications
 FY28 Unified Planning Work Program (anticipated adoption in FY28 Q4).

Transportation Related Planning Activities of Other Agencies: None 

Target Start Date: July 1, 2026 Target End Date: June 30, 2027 

Lead Agency: SGRC Planning and Transportation Staff (VLMPO) 
Staff Support Consultant (as needed) 

 
Funding Source Agency Federal $ State $ SGRC $ Local $ Total $
MPO PL FHWA 9,808.59$         -$     490.44$     1,961.72$      12,260.75$      
Total 9,808.59$         -$     490.44$     1,961.72$      12,260.75$      

1.2 Unified Planning Work Program 
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1.3 Committee Coordination and Organizational Support 

Objective: To support the governance structure of the VLMPO and ensure effective 
operation of the Policy Committee (PC), Technical Advisory Committee (TAC), 
and Citizens Advisory Committee (CAC). 

Previous Work 
FY2026: 

 Conducted regular PC, TAC and CAC meetings.
o Q1: September 2-3, 2025.
o Q2: December 3, 2025 (Joint Meeting)
o Q3: March 25, 2026 (Joint Meeting)
o Q4: June 23-24, 2026

 Coordinated with partner agencies and member jurisdictions regarding
MPO actions and planning activities.

o FHWA/GDOT Meetings
FY2027 Activities:  Schedule and coordinate Policy Committee, TAC and CAC meetings.

 Prepare agendas, materials, and supporting documentation.
 Document meeting minutes and attendance records.
 Maintain official records of MPO actions and resolutions.
 Coordinate MPO planning activities with GDOT, FHWA, and member

jurisdictions.
 Maintain organizational memberships (AMPO/GAMPO, NADO, APA/GPA,

CTAA, etc.) and participate in statewide and regional coordination
activities.

 Fill vacant/consistently absents on VLMPO committees.

Resulting 
Product(s): 

 VLMPO Committee agendas and minutes.

 Attendance records.

 MPO resolutions.

 Documentation of regional coordination activities.

Transportation Related Planning Activities of Other Agencies: None 

Target Start Date: July 1, 2026 Target End Date: June 30, 2027 

Lead Agency: SGRC Planning and Transportation Staff (VLMPO) 
Staff Support Consultant (as needed) 

 

Funding Source Agency Federal $ State $ SGRC $ Local $ Total $
MPO PL FHWA 11,443.36$      -$     572.18$     2,288.67$      14,304.21$      
Total 11,443.36$      -$     572.18$     2,288.67$      14,304.21$      

1.3 Committee Coordination and Organizational Support
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1.4 Staff Education and Professional Development 

Objective: To develop and maintain staff professional and technical knowledge of 
transportation planning, while ensuring compliance with federal and state 
requirements, through participation in relevant conferences, workshops, 
webinars, and training activities. 

Previous Work 
FY2026: 

 Participated in planning-related training and professional development
activities.

o AMPO MPO Institute Online Classes (MPO 101 and Federal
Funding)

o GAMPO Fall and Spring Meetings (September 24-26, 2025 and
March 30, 2026)

 Attended MPO coordination meetings and regulator workshops.
FY2027 Activities:  Participate in planning-related training and professional development

activities necessary to maintain compliance with federal and state
requirements. Travel, including out-of-state travel, may be required.

o GAMPO (Fall and Spring Meetings)
o AMPO (Annual Conference and Planning Tools & Training

Symposium)
o APA/GPA (National Planning Conference, Fall Conference & Spring

Conference)
o NADO (2026 National Regional Transportation Conference,

Summer)
 Attend GDOT-sponsored planning workshops and coordination meetings.
 Participate in relevant metropolitan planning conferences, statewide MPO

coordination meetings, and federal webinars, as appropriate.  Travel,
including out-of-state travel, may be required.

 Document training activities and incorporate regulatory guidance and best
practices into MPO planning processes.

 On-boarding and training of new transportation planning staff, if necessary.
**Training activities may include participation in relevant workshops, 
conferences, and webinars sponsored by GDOT, FHWA, FTA, AMPO/GAMPO, 
TRB, NHI, and other professional planning organizations (with justification and 
approval). 

Resulting 
Product(s): 

 Training materials and resources.
 Incorporation of updated guidance into MPO planning processes.
 Travel documentation, trip reports, and training materials from these

opportunities

Transportation Related Planning Activities of Other Agencies: GDOT, FHWA 

Target Start Date: July 1, 2026 Target End Date: June 30, 2027 

Lead Agency: SGRC Planning and Transportation Staff (VLMPO) 
Staff Support Consultant (as needed) 

Funding Source Agency Federal $ State $ SGRC $ Local $ Total $
FHWA PL FHWA 13,078.13$      -$     653.91$     2,615.63$      16,347.67$      
Total 13,078.13$      -$     653.91$     2,615.63$      16,347.67$      

1.4 Staff Training and Professional Development 
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1.5 Technical Support and Supplies 

Objective: To maintain and support computer systems, software, communication tools, 
and office supplies necessary for MPO staff to effectively carry out 
transportation planning and related administrative activities. 

Previous Work 
FY2026: 

 Technical assistance for SGRC IT Department for quarterly VLMPO
meeting setup

o Q1: September 2-3, 2025.
o Q2: December 3, 2025 (Joint Meeting)
o Q3: March 25, 2026 (Joint Meeting)
o Q4: June 23-24, 2026

 Staff used a consultant company (Spyderserve) to routinely update the
VLMPO website.

o Uploaded admin modifications for VLMPO documents
o Archived historical documents on the VLMPO website
o Uploaded 2050 MTP
o Uploaded current agenda/meeting minutes and schedule
o Overall cleanup of VLMPO website

 Purchase and maintain mobile communication tools including service fees.
 Using SGRC IT Department for assistance and maintenance.
 Procure and sustain essential computer resources (hardware & software).

o Microsoft
o Adobe acrobat

FY2027 Activities:  Purchase and maintain essential computer hardware such as document
production, presentation, and public outreach software for necessary MPO
planning activities.

o Microsoft
o Adobe acrobat
o Canva
o Chat GPT
o etc.

 Procure and maintain required software licenses.
 Provide mobile communication devices and services for staff, as needed

(service and usage fees included).
o Verizon phone service

 Procure all hardware, software, and services in accordance with SGRC
Procurement policy.

 VLMPO website will be developed/revamped to a separate section that is
easy to navigate to from the SGRC website (on-going process).

 Coordinate with the SGRC IT Department for ongoing technical support
committee correspondence, virtual and in-person presentations.

 Purchase limited office equipment and supplies necessary to support MPO
planning staff in carrying out federally funded planning tasks, consistent
with 2 CFR 200 allowability requirements.

o Desk chairs
o Monitors
o Keyboards
o Mouse and mouse pads
o Stationary supplies
o etc.

Purchases may be subject to justification and approval. 
Resulting 
Product(s): 

 Software purchases and updates
 Mobile communication Devices
 Computer Supplies
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 IT Technical assistance
 Website updates
 Office Furniture and supplies

Transportation Related Planning Activities of Other Agencies: None 

Target Start Date: July 1, 2026 Target End Date: June 30, 2027 

Lead Agency: SGRC Planning and Transportation Staff (VLMPO) 
Staff Support Consultant (as needed) 

 

Funding Source Agency Federal $ State $ SGRC $ Local $ Total $
FHWA PL FHWA 4,904.29$         -$     245.22$     980.86$         6,130.37$         
Total 4,904.29$         -$     245.22$     980.86$         6,130.37$         

1.5 Technical Support and Supplies 
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2. Public Involvement
2.1 Community Outreach and Participation 

Objective: To ensure meaningful public involvement in all MPO core functions and 
facilitate the exchange of information between the VLMPO and the public in 
accordance with 23 CFR 450.316 and the adopted Public Participation Plan 
(PPP). 

Previous Work 
FY2026: 

 Conducted public meetings and outreach activities in support of the
Metropolitan Transportation Plan (MTP), Transportation Improvement
Program (TIP), Unified Planning Work Program, and related amendments.

 Provided public notice of MPO meetings and planning actions in
accordance with the adopted Public Participation Plan (PPP).

 Maintained and regularly updated the VLMPO website with meeting
notices, agendas, planning documents, amendments, and reports.

 Documented public comments and maintained records of outreach efforts
in accordance with federal planning requirements.

FY2027 Activities:  Initiate review and redrafting of the Public Participation Plan (PPP), as
necessary.

 Provide public notice of MPO meetings, MTP updates, TIP amendments,
UPWP actions, and other planning activities in accordance with the PPP.

 Conduct public meetings, workshops, and outreach activities for key
planning documents and studies.

 Maintain and update the VLMPO website with planning documents,
amendments, reports, project information, and meeting notices.

 Utilize social media and digital engagement tools to increase public
awareness and participation.

 Provide educational outreach regarding the MPO planning process and
adopted planning initiatives, including the CCV.

 Document public comments, maintain participation records, and summarize
outreach activities.

 Limited reimbursement for non‑alcoholic refreshments provided at public
involvement meetings when necessary to support attendance and effective
participation, and when determined to be allowable under federal cost
principles and GDOT guidance.

Resulting 
Product(s): 

 Draft and/or updated Public Participation Plan as applicable.
 Public meeting notices, agendas, and summaries.
 Comment documentation and survey results.
 Website updates and outreach materials.
 Outreach presentations and informational materials.

Transportation Related Planning Activities of Other Activities: None 

Target Start Date: July 1, 2026 Target End Date: June 30, 2027 

Lead Agency: SGRC Planning and Transportation Staff (VLMPO) 
Staff Support Consultant (as needed) 

Funding Source Agency Federal $ State $ SGRC $ Local $ Total $
FHWA PL FHWA 19,617.19$      -$     980.87$     3,923.44$      24,521.50$      
Total 19,617.19$      -$     980.87$     3,923.44$      24,521.50$      

2.1 Community Outreach and Participation
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3. Data Collection
3.1. Data, GIS, and Travel Demand Modeling Support

Objective: To develop, maintain, and apply GIS datasets and the Travel Demand Model 
(TDM) to support multimodal transportation planning, land use coordination, 
performance monitoring, and data-driven regional decision-making consistent 
with performance-based planning requirements. 

Previous Work 
FY2026: 

 Updated and maintained GIS datasets supporting MPO planning activities.
 Created and maintained mapping of the VLMPO planning boundary and

related geographic layers.
 Coordinated with local planners regarding zoning actions, subdivision plats,

and site plan reviews to assess potential transportation impacts.

 Supported development of the 2050 Metropolitan Transportation Plan
(MTP) through GIS analysis and modeling support.

 Produced maps and analytical outputs for MPO planning documents and
committee presentations.

FY2027 Activities:  Maintain and enhance GIS datasets for transportation networks, land use,
socioeconomic data, multimodal facilities, infrastructure assets, and
environmental features to support planning and modeling activities.

 Utilize GIS and Travel Demand Model (TDM) to analyze regional travel
patterns, land use scenarios, and multimodal network performance,
including travel between MPO planning area and surrounding communities.

 Develop GIS-based tools and visualizations to support performance
measure tracking, project prioritization, and before-and-after project
evaluation for the MTP and TIP.

 Provide planning‑level technical analysis to inform land use and
development review activities, without conducting project‑level engineering
or design.

 Integrate GIS and modeling analysis into system reliability and risk
assessment considerations including multimodal accessibility,
environmental constraints, system vulnerabilities, and emerging mobility
trends.

 Coordinate GIS and data resources with local, regional, state, and federal
partners to support comprehensive planning and regional modeling efforts.

 Provide data analysis, mapping, and technical visualization to inform MPO
committees, local officials, stakeholders, and the public regarding
transportation trends and planning factors.

Resulting 
Product(s): 

 Updated GIS datasets and geodatabases.

 Travel Demand model outputs and scenario analyses.

 Maps and technical memoranda supporting MTP and TIP development.

 Crash analysis maps and safety reports.

 Performance measure tracking maps and visualizations.

 Land use and transportation impact analysis documentation.

 Technical presentations and analytical materials for MPO committees.
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Transportation Related Planning Activities of Other Agencies: None 

Target Start Date: July 1, 2026 Target End Date: June 30, 2027 

Lead Agency: SGRC Planning and Transportation Staff (VLMPO) 
Staff Support Consultant (as needed) 

 

Funding Source Agency Federal $ State $ SGRC $ Local $ Total $
FHWA PL FHWA 13,078.13$      -$     653.91$     2,615.63$      16,347.67$      
Total 13,078.13$      -$     653.91$     2,615.63$      16,347.67$      

3.1 Data, GIS, and Travel Demand Modeling Support
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4. System Planning
4.1. Transportation Improvement Program (TIP)

Objective: To develop, maintain and administer a fiscally constrained Transportation 
Improvement Program (TIP) consistent with the adopted Metropolitan 
Transportation Plan (MTP), federal performance-based planning requirements, 
and 23 CFR 450. 

Previous Work 
FY2026: 

 Initiated preparation of the draft FY 2027-2030 TIP.
 Coordinated with GDOT and local jurisdictions regarding project

prioritization, funding schedules, and STIP alignment.
 Processed amendments and administrative modifications to the FY 2024-

2027 TIP.

 Incorporated applicable federal performance measures in the TIP
framework.

FY2027 Activities:  Finalize and adopt the FY 2027-2030 TIP, including documentation of fiscal
constraint and financial plan consistency with the MTP.

 Coordinate with GDOT and local jurisdictions to prioritize and program
transportation projects consistent with the adopted MTP.

 Process TIP amendments and administrative modifications, if necessary.

 Maintain fiscal constraint documentation, funding tables, and project
tracking records.

 Integrate applicable federal performance targets and measures into the TIP
in coordination with GDOT and transit providers.

 Provide technical assistance to local jurisdictions regarding projects
programmed in the TIP.

 Coordinate with GDOT to ensure consistency between TIP and the
Statewide Transportation Improvement Program (STIP).

 Evaluate funding strategies and programming approaches to support
regional transportation priorities.

 Ensure TIP development and amendments are consistent with federal air
quality conformity requirements, as applicable.

Resulting 
Product(s): 

 Adopted Transportation Improvement Program.

 TIP amendments and administrative modification documentation.

 Fiscal constraint and funding documentation.

 Performance measure integration documentation.

 TIP project tracking records and committee materials.

Target Start Date: July 1, 2026 Target End Date: June 30, 2027 

Lead Agency: SGRC Planning and Transportation Staff (VLMPO) 
Staff Support Consultant (as needed) 

 Funding Source Agency Federal $ State $ SGRC $ Local $ Total $
FHWA PL FHWA 4,904.29$         -$     245.22$     980.86$         6,130.37$         
Total 4,904.29$         -$     245.22$     980.86$         6,130.37$         

4.1 Transportation Improvement Program (TIP)
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Table 3: FY2027-2030 TIP Schedule 
**The draft schedule is subject to change depending on when MPO will receive the needed information for TIP development. 

FY 2027 - 2030 TIP Development Process FY 2026 
Jan Feb Mar Apr May Jun July 

Develop Preliminary Narrative Draft of FY 2027 – 2030 TIP. X X 

GDOT sends CORE MPO projected revenues. X 

GDOT sends proposed project list, lump sum project list and project authorization 
list. X 

GDOT and VLMPO hold a coordination meeting on revenues and proposed 
project lists. X 

Develop Preliminary Draft of FY 2027 – 2030 TIP. X 

Present Draft to TCC/PC X 

FHWA, FTA and GDOT review of Preliminary Draft of TIP X 

Incorporate FHWA/FTA/GDOT comments and develop the Final draft X 

Complete the Final draft FY 2027 - 2030 TIP and send it to the public review 
agencies and post it on the VLMPO website. X 

30-day public review and comment period for Final draft of FY 2027- 2030 TIP
(Mid May to Mid-June) X 

Publish a legal notice in the Valdosta Daily Times. Send notice for public meeting 
at the end of May X 

Review the committee and public comments and incorporate them into the final 
draft of FY 2027 - 2030 TIP – 3 working days after the comment period ends. X 

TCC/PC meetings: MPO Board meeting to approve the final draft of FY 2027 - 
2030 TIP 

X 

Finalize the FY 2027 - 2030 TIP; submit it to GDOT, FHWA and FTA; web-post 
final document. 

X 
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4.2. Long Range Planning/ Metropolitan Transportation Plan 

Objective: To maintain, monitor, and amend the fiscally constrained 2050 Metropolitan 
Transportation Plan (MTP) in accordance with 23 CFR 450, federal 
performance-based planning requirements, and applicable state and regional 
policies. 

Previous Work 
FY2026: 

 Presented and secured adoption of the 2050 Metropolitan Transportation
Plan.

 Coordinated with MPO committees, GDOT, and local jurisdictions during
final plan development and approval.

 Completed and closed out the consultant contract associated with
preparation of the 2050 MTP.

 Integrated federal performance measures and targets into the adopted plan.
FY2027 Activities:  Oversee implementation of the adopted 2050 MTP as a performance-based

planning document in coordination with GDOT, local jurisdictions, and transit
providers.

 Monitor consistency between the 2050 MTP, TIP, and local comprehensive
plans, including the Lowndes County Comprehensive Plan.

 Maintain and process amendments or administrative modifications to the
2050 MTP, as necessary.

 Update and maintain the System Performance Report in accordance with
federal requirements.

 Monitor financial plan assumptions to ensure continued fiscal constraint of
the MTP.

 Coordinate with GDOT and local transit operators regarding federal
performance targets and integration of performance measures into planning
documents.

 Conduct analysis and planning activities consistent with the adopted 2050
MTP to support ongoing performance monitoring and future plan updates.

 Monitor emerging trends, demographic changes, and regional growth to
inform future MTP updates.

Resulting 
Product(s): 

 MTP amendments and administrative modification documentation.

 Updated System Performance Report.

 Financial plan monitoring documentation.

 Annual MTP implementation summary.

 Performance measure documentation.

 Technical memoranda and committee materials.

Transportation Related Planning Activities 

Target Start Date: July 1, 2026 Target End Date: June 30, 2027 

Lead Agency: SGRC Planning and Transportation Staff (VLMPO) 
Staff Support Consultant (as needed) 

 

Funding Source Agency Federal $ State $ SGRC $ Local $ Total $
FHWA PL FHWA 6,539.06$         -$     326.96$     1,307.81$      8,173.83$         
Total 6,539.06$         -$     326.96$     1,307.81$      8,173.83$         

4.2 Long Range Planning (MTP)
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4.3. Transit Planning and Title VI 

Objective: To support coordinated, performance-based transit planning within the 
Metropolitan Planning Area, consistent with the adopted Metropolitan 
Transportation Plan (MTP), Transportation Improvement Program (TIP), and 
applicable federal and state requirements. 

Previous Work 
FY2026: 

 Completed FY2027 5303 Grant Application (September 2025)
 Coordinated transit-related projects and funding within the TIP.
 Supported implementation of transit recommendations contained in the

2050 MTP and Regional Transit Development Plan.

 Coordinated with GDOT and local transit operators regarding performance
measures and planning requirements.

 Prepared and submitted the annual Title VI Agreement and Compliance
Questionnaire to GDOT.

 Maintained documentation of public outreach efforts to support meaningful
participation among minority and underserved populations.

FY2027 Activities:  Provide transit planning administration and technical assistance to the City
of Valdosta Urban Transit System and regional transit providers within the
MPO planning area.

 Attend GDOT subrecipient workshop (July 2026)

 Prepare and complete the FY2028 5303 Grant Application.

 Support implementation and monitoring of transit-related recommendations
contained in the 2050 MTP and Regional Transit Development Plan.

 Assist with transit data collection and analysis to support service planning,
performance monitoring, and long-range planning activities.

 Coordinate with GDOT, transit operators, and partner agencies regarding
transit projects included in the TIP.

 Support integration of FTA-required performance measures and targets into
the MTP, TIP, and System Performance Report.

 Maintain compliance with equal opportunity and Title VI requirements in
public meeting materials and planning documents and provide language
assistance and ADA accommodations, as requested, for MPO meetings and
outreach activities.

 Evaluate potential regional transit coordination opportunities within the
Metropolitan Planning Area. Maintain and update the Title VI and LEP Plan,
as necessary.

 Prepare and submit the annual Title VI Agreement and Compliance
Questionnaire to GDOT.

 Ensure equal opportunity statements and complaint procedures are included
in public notices and planning documents.

 Monitor outreach activities to ensure fair access and participation.

 Activities will be conducted consistent with USDOT Title VI guidance, ADA
requirements, and FHWA/GDOT oversight expectations.

Resulting 
Product(s): 

 Transit planning analysis and technical memoranda
 Transit-related TIP coordination documentation.
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 Performance measure documentation related to transit.
 Updates or amendments to transit planning documents (as applicable).
 Transit planning presentations and analytical materials for MPO committees.
 Updated Title VI/LEP Plan (as applicable).

 Annual Title VI Agreement and Compliance Questionnaire submitted to
GDOT.

 Title VI compliance documentation.

Target Start Date: July 1, 2026 Target End Date: June 30, 2027 

Lead Agency: SGRC Planning and Transportation Staff (VLMPO) 
Staff Support Consultant (as needed) 

ALI Code Federal $ State $ SGRC $ Local $
442100 14,410.00$         1,801.25$      360.25$             1,440.99$          18,012.49$         
442200 4,585.00$            573.13$         114.63$             458.50$             5,731.26$            
442301 36,026.00$         4,503.25$      900.65$             3,602.60$          45,032.50$         
442400 3,276.00$            409.50$         81.90$               327.60$             4,095.00$            
442500 3,276.00$            409.49$         81.90$               327.59$             4,094.98$            
442700 3,930.00$            491.25$         98.25$               393.00$             4,912.50$            

65,503.00$    8,187.87$ 1,637.58$    6,550.30$    81,877.75$    

FY2027 Valdosta-Lowndes MPO UPWP Budget Summary Report (FTA Funds)
Federal Transit Administration Funds FTA Total

Work Element
Program Support Administration
General Development/Comprehensive Planning
Long-term Transportation Plan-System Level
Short Range Transportation Planning
Transportation Improvement Program
Other Activities
Subtotal: FY27 Allocation
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4.4.  Special Transportation Studies 

Objective: To conduct planning‑level special transportation studies or planning analyses 
that address emerging regional transportation issues, federal or state planning 
requirements, or tasks not otherwise programmed in the UPWP, subject to 
available funding and MPO approval. 

Previous Work 
FY2026: 

 No work was completed for this task source.

FY2027 Activities:  Support implementation and monitoring of VLMPO transportation related
recommendations contained in the 2050 MTP.

Resulting 
Product(s): 

 Technical Memoranda
 Planning study reports
 Maps
 Data analyses

Target Start Date: July 1, 2026 Target End Date: June 30, 2027 

Lead Agency: SGRC Planning and Transportation Staff (VLMPO) 
Staff Support Consultant (as needed) 

 

Funding Source Agency Federal $ State $ SGRC $ Local $ Total $
FHWA PL FHWA 8,173.83$         -$     408.69$     1,634.77$      10,217.29$      
Total 8,173.83$         -$     408.69$     1,634.77$      10,217.29$      

4.4 Special Transportation Studies
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5. Safe Accessible Transportation Options
5.1. Increasing Safe Accessible Transportation Options – Y410

Objective: To promote safe, accessible, and multimodal transportation options within the 
Metropolitan Planning Area through data-driven planning, coordination, and 
integration of safety and accessibility considerations into MPO planning 
documents. 

Previous Work 
FY2026:  Coordinated with GDOT on safety performance targets.

 Integrated multimodal considerations into the 2050 MTP.
FY2027 Activities:  Analyze crash data and safety trends to support safety performance target

coordination and planning decisions.

 Coordinate with GDOT and local jurisdictions regarding Highway Safety
Improvement Program (HSIP) priorities and safety-related funding
opportunities.

 Integrate bicycle, pedestrian, and ADA accessibility considerations into the
MTP, TIP, and project prioritization processes.

 Support planning efforts that improve multimodal connectivity, including
pedestrian, bicycle, transit, and first-/last mile access.

 Evaluate transportation system accessibility for mobility-limited populations
and individuals with transportation needs.

 Coordinate safety planning activities with the GDOT Strategic Highway
Safety Plan (SHSP).

 Coordinate with local jurisdictions on Complete Streets policies, roadway
safety initiatives, and accessibility improvements.

 Incorporate system reliability and infrastructure risk considerations into
safety and accessibility planning efforts.

 Provide technical analysis and mapping support related to safety and
accessibility initiatives.

 Support coordination with regional safety partners, including law
enforcement, emergency responders, and public health agencies.

Resulting 
Product(s): 

 Crash analysis reports and safety mapping.

 Safety performance target documentation.

 Multimodal accessibility analysis and mapping.

 Planning recommendations supporting safe and accessible transportation
options.

 Technical memoranda and committee materials.

Target Start Date: July 1, 2026 Target End Date: June 30, 2027 

Lead Agency: SGRC Planning and Transportation Staff (VLMPO) 
Staff Support Consultant (as needed) 

Funding Source Agency Federal $ State $ SGRC $ Local $ Total $
FHWA PL FHWA 4,904.29$         -$     245.22$     980.86$         6,130.37$         
Total 4,904.29$         -$     245.22$     980.86$         6,130.37$         

5.1 Increase Safe Accessible Transportation Options
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FY2027 UPWP TASK SCHEDULE 
Work Schedule for VLMPO FY2027 UPWP 

Work Element July Aug Sep Oct Nov Dec Jan Feb March April May June 
1.1 Program Operations and Coordination 

Quarterly and Annual Reports 
SOP Development 
1.2 Unified Planning Work Program 
Draft UPWP 
Final UPWP 
1.3 Committee Coordination and Organizational Support 
PC, TAC, CAC Agendas/Meetings 
Grant Applications 
1.4 Staff Education and Professional Development 
Travel 
Online Seminars and Certifications 
1.5 Technical Support and Supplies 
2.1 Community Outreach and Participation 
Draft Public Participation Plan 
Final Public Participation Plan 
3.1 Data, GIS, and Travel Demand Modeling Support 
Annual Crash Report 
4.1 Transportation Improvement Program 

4.2 Long Range Planning/Metropolitan Transportation Plan 
4.3 Transit Planning and Title VI 
4.4 Special Transportation Studies 
5.1 Increase Safe Accessible Transportation Options (Y410) 

Scheduled Task 
Ongoing Task 

**Proposed task timelines are tentative and subject to modification based on priority and program needs. ** 
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Federal $ State $ SGRC $ Local $
1.0 106,259.82$      -$                     5,313.00$        21,251.96$   132,824.78$    

67,025.43$              -$                           3,351.27$             13,405.09$        83,781.79$            
9,808.60$                -$                           490.43$                1,961.72$          12,260.75$            

11,443.36$              -$                           572.18$                2,288.67$          14,304.21$            
13,078.13$              -$                           653.92$                2,615.62$          16,347.67$            
4,904.30$                -$                           245.21$                980.86$             6,130.37$              

2.0 19,617.19$        -$                     980.87$           3,923.44$     24,521.50$      
19,617.19$              -$                           980.87$                3,923.44$          24,521.50$            

3.0 13,078.13$        -$                     653.91$           2,615.63$     16,347.67$      
13,078.13$              -$                           653.92$                2,615.62$          16,347.67$            

4.0 24,521.49$        -$                     1,226.08$        4,904.30$     30,651.87$      
4,904.30$                -$                           245.21$                980.86$             6,130.37$              
6,539.06$                -$                           326.96$                1,307.81$          8,173.83$              
8,173.83$                -$                           408.69$                1,634.77$          10,217.29$            
4,904.30$                -$                           245.21$                980.86$             6,130.37$              

5.0 -$                   -$                     -$                 -$              -$                 
163,476.63$      8,173.86$        32,695.33$   204,345.82$    

4,191.72$                -$                      -$                   4,191.72$              
Grand Total (PL Allocation and Y410) 167,668.35$      8,173.86$        32,695.33$   208,537.54$                      

FTA Total
Federal $ State $

44.21.00 14,410.00$              1,801.00$                  18,013.00$            
44.22.00 4,585.00$                573.00$                     5,731.00$              
44.23.01 36,026.00$              4,503.00$                  45,033.00$            
44.24.00 3,276.00$                410.00$                     4,095.00$              
44.25.00 3,276.00$                410.00$                     4,095.00$              
44.27.00 3,930.00$                491.00$                     4,912.00$              

65,503.00$        8,188.00$            81,879.00$      

233,171.35$      8,188.00$            290,416.54$    

8,188.00$                                 

49,057.19$                               

Local $
1,802.00$                                           

573.00$                                              
4,504.00$                                           

409.00$                                              
409.00$                                              
491.00$                                              

FY2027 Valdosta-Lowndes MPO UPWP Budget Summary Report (FHWA Funds)
Federal Highway Administration Funds

4.3 Transit Planning and Title VI

Subtotal: FY27 Allocation

UPWP TOTALS

Program Support Administration
General Development/Comprehensive Planning
Long-term Transportation Plan-System Level
Short Range Transportation Planning
Transportation Improvement Program
Other Activities

Subtotal: MPO PL and Local Match
5.1  Increasing Safe & Accesible Trans Options (Y410)

FY2027 Valdosta-Lowndes MPO UPWP Budget Summary Report (FTA Funds)
Federal Transit Administration Funds

Work Element

Data Collection
3.1 Data, GIS, and Travel Demand Modeling Support

Safe Accessible Transportation Options

System Planning
4.1 Transporation Improvement Program
4.2 Long Range Planning/ Metropolitan Transportation Plan

4.4 Special Transportation Studies

2.1 Community Oureach and Participation

FHWA TotalWork Element
Program Administration
1.1 Program Operations and Coordination
1.2 Unified Planning Work Program
1.3 Committee Coordination and Organizational Support
1.4 Staff Education and Professional Development

Public Involvement
1.5 Technical Support and Supplies
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FY26 VLMPO Committee Member Listing 
Policy Committee 

July 1, 2026 – June 30, 2027 
Updated 06.22.26

Name Organization Position 
1 Paige Dukes Chairman 

2 Scott Matheson Vice-Chairman 

3 Al Crace Member 

4 Jena Sandlin Member  

5 Vivian Delgadillo-Canizares Member (Proxy) 

6 Bill Hatfield Member  

7 Patrick Folsom Member 

8 Kimberly Hobbs Member 

9 Member 

10 

Alex Lee 

Robert Griner Member 

11 Bill Slaughter 

Lowndes County, Manager 

City of Valdosta, Mayor 

City of Valdosta, Manager (INTERIM) 

City of Lakepark, Mayor 
(Bi-Annual Small Cities Mayor FY27-28)

GDOT 

City of Dasher, Mayor 
(Annual Small Cities Mayor FY27)

Brooks County, Chairman 

SGRC, Executive Director 

Lanier County, Chairman  
(Annual Small Counties Chairman FY27)

Berrien County, Chairman 
(Bi-Annual Small Counties Chairman FY27-28)

Lowndes County, Chairman Member 

12 Sabrina David Federal Highway, GA Division Non-Voting Member 

13 Clayton Milligan VLMPO CAC Chairman Non-Voting Member 

14 Yvette Taylor Federal Transit Administration Non-Voting Member 

The Policy Committee (PC) is the regional forum for cooperative decision-making by principal local elected officials, 
Federal Highway Administration (FHWA), Georgia Department of Transportation (GDOT) and other planning partners.  

Meetings are tentatively scheduled for 10:30 a.m. during the last month of each quarter.  

Quorum & Attendance 
A quorum is a simple majority of the PC voting membership. Participation in a meeting via telephone conference call, 
two-way video communication, or other similar methods which allow a member to participate in the meeting (hear and 
speak) shall be permitted and considered as being present in person.   

Proxy Representation 
All members are permitted to send a temporary or permanent proxy representative.  An official letter designating a 
permanent proxy shall be presented annually and kept on file with the SGRC.  County Chairs and Mayors may 
designate a staff member or another elected official to serve as proxy from their own Board of County Commissioners 
or City Councils.  Local government staff designated as proxy are not eligible to serve as the Chair or Vice-Chair of the 
PC.  Staff members who are also members of any standing VLMPO Committee may not serve as a proxy to any PC 
member.   

*Vivian Delgadillo-Canizares is the permanent proxy for Janine Miller.
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FY26 VLMPO Committee Member Listing 
Technical Advisory Committee 

July 1, 2026 – June 30, 2027 
Updated 6.22.26 

Technical Advisory Committee 

Name Organization Position 
1 Benjamin O’Dowd 
2 
3 

Chad McLeod 

4 
Cheyenne Thompson 
Jason Willingham 

City of Valdosta, Engineer 
Lowndes County, Engineer 
 GDOT, Transportation Planner 
GDOT District 4, Engineer 

Chair 
Vice-Chair  
Member 
Member  

5 Jeff Hill Lowndes County Schools Non-Voting Member 
6 Travis Jones Valdosta City Schools Non-Voting Member 
7 Olivia Lewis Federal Highway Administration, GA Division Non-Voting Member 
8 Ashley Tye Lowndes County EMA Non-Voting Member 

The Technical Advisory Committee (TAC) is the body responsible for the provision of professional and technical review 
of transportation plans, projects, programs, and special studies.  The TAC serves as the coordinating forum for all 
agencies that are responsible for the provision and operation of transportation modes withing the Valdosta-Lowndes 
Urbanized Area.   

Meetings are tentatively scheduled for 9:00 a.m. during the last month of each quarter.  

Appointments 
The VLMPO PC designates the membership and direction of the TAC.  The TAC shall be composed of representatives 
from public agencies having transportation or transportation related planning, programming, and/or implementation 
responsibilities within the Valdosta-Lowndes Urbanized Area.   

The TAC shall elect a Chairman and Vice-Chairman from its voting membership annually (at the first meeting of each 
fiscal year).  

Quorum & Attendance 
A quorum is a simple majority of the voting membership. 

Proxy Representation 
Proxy representation is allowed.  

.  
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FY26 VLMPO Committee Member Listing 
Citizen’s Advisory Committee 

July 1, 2026 – June 30, 2027 
Updated 04.27.26 

Name Organization Position 
1 Clayton Milligan LEA, Executive Vice President Chairman 
2 Carroll Griffin City of Remerton Member 
3 Joseph Hancock Lowndes County Member 
4 Tanner Herrington City of Valdosta Member 
5 Kathleen Hodges City of Valdosta Member 
6 Tim Hood Valdosta-Lowndes Airport Authority Member 
7 Phil Hubbard Ft. Worth Carrier Corp/Dillard’s Member 
8 Marshall Ingram City of Hahira Member 
9 Ray Sable VSU, Director of Physical Plan & Facilities Planning Member 
10 Ronald Skrine City of Valdosta, Battalion Chief Member 
11 Debbie White City of Valdosta Member 
12 Gary Wisenbaker Lowndes County Member 
13 Vacant Vice-Chairman 
14 Vacant Secretary 

The Citizen’s Advisory Committee (CAC) shall advise the PC and TCC on matters of public opinion from individual 
citizens and citizen groups regarding Long Range Transportation Plan(s) (or other plans) relative to the study findings, 
and recommendations or other planning endeavors as outlined in the UPWP.     

Meetings are tentatively scheduled for 3:00 p.m. during the last month of each quarter. 

Membership & Appointments 
The CAC shall be composed of members who reflect community interests. 

The PC shall appoint members to the CAC and periodically review the membership to ensure the ex-officio and 
appointed membership representation is appropriate.   

The CAC shall have a Chair, Vice-Chair and Secretary.  The CAC shall elect a Chairman and Vice-Chairman from its 
voting membership annually (at the annual business meeting – last quarterly meeting of the fiscal year). The Secretary 
shall be appointed by the Chairperson.   

Quorum & Attendance 
A quorum is a simple majority of the voting membership. 
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